Approved For Relieiase 2003/@‘1%)%\-RDP78BO4747A0,m300020037-7

NPIC/TS8G/RED-1909/69
4 November 1969

MEMORANDUM FOR: Chief, Technicel Services & SBupport Group

ATTENTION #TB/TSSG

BUBJECT

: RED Monthly Report on Significant Events (October 1969)

A, Bignificant Items of Interest for October 1969.
L W - On 13 Octcber 1969 a second [ |
Precision Enlarger was irstelled in the Photographic Lsboratory.
2. -8tage On-Line P.I. Comparator - On 22 October 1969 the
%ﬁiﬁ-ggage On-Line P.I. Eomparator was delivered and installed

3.

b,

S

in T8SG/ESD.

Viglit bn 29 and 30 October 1969 RED personnel vieited
to discuss Color in terms of anticipated volumes,

equipment, processes, etc.

§§§h~82eed Dry Silver Processors - The three High-Speed Dry
8ilver Processors have performed satisfactorily for the factory
acceptance tests. Two e es8ors and #3) are
scheduled to be shipped for

g 6= to 12-month T&E program., ProceSs0r #L will remaln as GFE
at the contractors facility in support of the testing program
and for checking the performance of the materisls produced for
the program,

It is expected that 1,000 square ysrds of grade #1 reproduction
material will be availeble to initlate the program. Abcut 1,000
yards will be avalleble each month untll February when this rate
will speed up by 1,000 ysrds per wonth until the total of approxi-

mately 9,000 yards have been delivered,

Precise Mensuration Equipment - The breadboarded electronics
&nd optics Tor The calibration device for the Precise Mensura-
tion equipment has been demonstrated to operate as planned
and provesa out the concept for further development. Proposals

have been recelved for the fabrication of a prototype device
for specific testing.

3
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SUBJECT: BRED Monthly Report on Significent Events (October 1969)

25X1D

7 e - On 28 Octobex| |

briefed NPIC, IAS end

BPAD personnel on the results of the  rnotographic and Line-
Bcan Imagery Experimentation” project.

; ery Interpre
1 October,

r__ |personne1.

tation Research Progrem - On 30 and

s comprehenaive technlcal review of the
"Imegery Interpretation Research Program' was held
Bmong_Center personnel, NPIC human factors consultents, and

25X1A

25X1A

25X1A

G E%;ificgtéogg %0 the Microdensitometer -~ The modifications to
the Microdens: eter--made

were accepted.

able 18 noW working,

itized Measuring Light Table ~ The Digitized Measuring Light
@ initlel test results are very encouraging.

, Light Tables - Twe contracts for the
“;I ;pl%t-format| hight Table, one with

|ware'

approved,

iz, ewing Light T&blevc

contract wag accepted and

ontract - The first production unit
' he Dual-Vievwing Light Teble
delivered to NPIC.

overrun |

,13.| bgerrun %ggraval - An |
o complete development of an Advanced Wide-Span Stereo Rhombolds

prototype was approved

is now working on the contract.

1k, ) ytion of

Chip Comparatora - A contract

to
wa§ approved, T&M,

-+ 18, Eysluation of Piber-0:tics

[ Chip Comperators
r;at.

Viewer ~ A contract |
to evaluate & Flber-Optics Viewer

wasd approved. T&M, |

est.

-
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SUBJECT: RED Monthly Report on Significant Events (October 1969}

16,

L7

18,

19,

the optlcal

tem will
not be ready for acceptance ests until the end of December.
Thege tests were originally scheduled for mid-December.,
technical director, spent two deys at NPIC co-

oroinating w.t%:%i%;lAIB and APSD on computer progrsmming for
an

the comparator
the comperator

has submitted the maintenance proposel for
is hes been turned over to EZD.

< The Ground Truth field survey work

to comple Burvey vork early in November and submit
the final report in December 1969.

ply contractor gupport to run the 8tereo Mensuration
%egtsu%Task 6} under the In-House Precise Measurement Study.
[ has been invited to review these requirements and
submlt a bid.

Automatic Stereo B anmer - The 15~-week bench test of the re~
3&5§gneg cpifcgi sys%em‘waa successfully concluded on 24

October 1969 with en RED test of the opticel system and delivery

of test report. RED's consultent, | |
agelisted In the test and will furnish s written report shortly.

Most of the test resulte exceeded the design goals and only
minor deficlencies were dlscovered| costs overren
their budget by 30me[:;:;;::]due entirely to the previously
reported escallation o e company's overhead and G&A, Direct
lebor hours underran the budget by approximetely 5%.

A complete briefing on the project for the Executive Director,
RPIC, is in preperation and will be avallable early in November.
RED recommendations for follow-on will be included,

«3e
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SUBJECT:  RED Monthly R-port on Significant Events (October 1969)

21, TImsze Comparison Microstereoscope - The previously requested

overrun m T the amount of | lwere approved and mede 25X1A

aveilable |i;o continue the 25X1A |
25X1A project| ks in the finsl stages of su -agsembly work and |

delivery is still scheduled for March 1970, NPIC Test & |

Evalustion personnel received full briefings on the project

a8 background for preparation of their test plemn. A briefing 25X1A

on the development is acheduled for EXRAND on 12 November 1969,

25X1A 22, [ |gzent Program - The grant sgreement in the smount [ ]
wes sapproved and sent

23. al Gumma Mensuration Study - Results of preliminary date
% 818 reveal no sfignl {cant difference in mensuration of
smell objects between dusl germa and processed imsgery. 25X1A
The draft final report was mailed from the contractor on

27 October 1969,

25X1A ok, geggibiutx study| |Negative-Positive Viewer - Experiments
emonstrated that this technigue is not feasible for use with

high resolution films It is only marginel when 25X 1
uged with other £iima.

25X1A

a5,

Varityoer Processing Evaluation -~ This evaluation indicated

ha can acnieve photographic results with the Verityper
uging bulk developers on-hend in the Center which compare
with those obtained from specially procured more costly developer.

- 26, ery in Stripped Film Base - The latest batch of [ |supplied 25X1A
S‘%iﬁp&a F1im bage produced no regidusl imsgery when subjected
to the specisl photo-chemical processing.

B, Anticipeted Ttems of Interest for November 1963,
25X1A - ,,

2éX1A

wlh
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SUBJECT: RED Monthly Report on Significant Events (October 1969)

" 25X1
f. Bee sttachment 1 for the report of
RED significant events for COclober 1500.
25X1A
Deputy Chief, Research & Engineering Division
ﬁTtachment: |
Distributiony

1 - ¥88G w/stt. 1 /
2 - RED/TSSG w/o att
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